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1 EXECUTIVE  SUMMARY 
 
During 2006 the political landscape in Eritrea continued to be impacted by the lack of progress 
towards the border demarcation with Ethiopia, in spite of the final and binding decision of the 
EEBC. Structural economic imbalances continue to hamper economic development.  Eritrea 
ranks 157 out of 177 countries according to the Human Development Report 2006. Eritrea is 
projected to achieve 8 of the ten targets as far as MDG indicators are concerned. 
 
With regard to development cooperation, as part of the end of term review which took place in 
2006, it has been agreed to adjust the country strategy as contained in the CSP and NIP, with 
the following elements: i) an increase of the financial amount for the ongoing "Post conflict 
rehabilitation project"; ii) as for "Demobilisation/Reintegration", in the context of a policy 
reformulation the Government decided to secure the integration of the demobilised soldiers in the 
rural areas through an integrated approach on rural development and iii) in view of the difficulties 
encountered in agreeing tender awards for classical road construction projects, the focus of this 
sector has been changed and a "Road maintenance and safety programme" was formulated for 
implementation in 2007. With regard to implementation, some progress was made in most 
sectors/programmes/projects. 
 
In 2006 €9 million have been disbursed in Eritrea, of which € 2.8 million out of budget lines 
financed projects. No new global commitments were made in the course of the year whereas 
individual commitments were made for a total of € 15.9 million of which € 4 million for budget 
lines financed projects. The forecasts for 2007 indicate that about €16.5 million will be paid out 
during this year, of which €5 million from budget lines. For 2008, forecasted disbursement for 
EDF will amount to about €12 million. 
 
 
2. UPDATE ON THE POLITICAL, ECONOMIC, SOCIAL AND ENVIRONMENTAL SITUATION 
2.1. Update on the Political situation  
The political landscape in Eritrea continues to be impacted by the lack of progress towards the 
border demarcation with Ethiopia, in spite of the final and binding decision of the Ethiopia-Eritrea 
Boundary Commission (EEBC) in 2002. Tensions between the two countries continue to be high. 
Eritrea’s Head of State and Government is President Isaias Afwerki. The Popular Front for 
Democracy and Justice (PFDJ) – the successor of the Eritrean People's Liberation Front – is the 
only political entity in Eritrea and is in power since 1993. Eritrea is administratively and fiscally 
centralised. It is divided into six administrative regions (Zobas) headed by Governors. A 
proclamation that was promulgated in 1996 allows for significant decentralization though its full 
implementation will take time. Eritrea comprises nine language groups. 
The Constitution of Eritrea was ratified by the Constituent Assembly in 1997, but has not been 
fully implemented. General elections were scheduled for 1998, but have been postponed, on the 
grounds of the special circumstances derived from the border issue. Since independence a 
Transitional National Assembly has been formed; it has not met since 2002, including in the 
course of 2006.  
As per the Constitution, the court system is three tiered, with local courts, regional courts, and a 
Supreme Court. The courts address cases before them according to the transitional legal codes 
in force prior to independence. The civil, penal and commercial codes are currently under review. 
In 1996, the GSE established an ad hoc Special Court to address cases of corruption and 
embezzlement.    4
The Government of the State of Eritrea (GSE) has a stated policy and commitment of promoting 
gender equality. There are three female ministers currently in the government and two of the six 
Zoba Governors are women. Three out of the 19 members of the Executive Committee of the 
PFDJ and 12 out of 75 Central Council members are women.  
Civil society organisations, association of workers, women, students and youth exist as affiliated 
to PFDJ.  
Political dialogue as defined under Article 8 of the Cotonou Agreement was limited during 2006. 
The outlook for resumption of the discussions is more positive for 2007. The GSE is concerned 
that the EU take a more firm action to effect implementation of the EEBC decision. The EU is 
concerned about adherence to fundamental and essential elements of the Cotonou agreement, 
such as human rights and democracy. 
Governance issues were frequently the topic of bilateral discussions between the Delegation and 
the NAO office primarily in the context of 10
th EDF planning and in the context of project 
implementation under the 9
th EDF allocation for governance. 2006 saw the initiation of concrete 
steps taken towards the formulation of a project in support to the office of the Auditor General of 
Eritrea.  
The lack of progress towards the implementation of the EEBC decision five years after its 
announcement and the consequent tension between Eritrea and Ethiopia is a source of regional 
instability.  
Recently there have been significant improvements in Eritrea’s relations with Sudan and Yemen. 
The civil wars in Sudan and Somalia continue to impact relations between other states in the 
region, increasing regional instability.  
In October 2006 Eritrea managed to mediate a peace agreement in Asmara between the 
Government of Sudan and the Eastern Front. The border with Sudan has been reopened. 
Eritrea is a member of two regional bodies, IGAD and COMESA (Eritrea has frozen its 
membership in IGAD after the reporting period).  
 
2.2. Update on the Economic situation  
Eritrea's GDP per capita is estimated at approximately US$ 200
1. The major contributors to GDP 
are services (61%), agriculture (24%) and industry (15%).  
According to the Government of the State of Eritrea (GSE) figures the economy of Eritrea grew at 
an estimated 2% in 2006, a drop from the growth rate of 4.2% achieved in 2005. Population 
growth rate over 2006 was estimated at 3%. Inflation remains a two-digit figure (see table II for 
further data on the Eritrean economy). 
The GSE has not yet commenced publishing the annual budget. Government expenditure rose 
from 49.3% of GDP in 2005 to 50.1% in 2006 according to GSE figures.  
The GSE reduced the budget deficit from 22% of GDP in 2005 to 21.2% in 2006 (excluding 
grants), however the consistent budget deficit run in recent years can be assumed to be one of 
the main sources of inflationary pressure in Eritrea.  
The trade deficit continues to be large, standing at 42.9% of the value of GDP in 2006. Although 
this is a reduction from 2005, the trade deficit constitutes one of the major challenges to the 
Eritrean economy. With the current account balance standing at -1.1% of the value of GDP in 
2006 Eritrea has suffered a depletion in foreign exchange reserves which in 2006 stood at the 
equivalent of just 0.48 months of imports. In response the GSE has imposed strict limitations on 
imports. The restrictions of private importers introduced in 2005 continued to apply in 2006. 
During 2006 the possession of foreign currency without formal permission was made illegal for 
Eritrean citizens.  
                                                 
1 Source: IMF Article IV Consultations 2005, Staff Report.    5
The private sector activity, mainly of a merchant and service delivery nature, remains weak.   
Difficulties in accessing hard currency are a major constraint. Mineral resources (mainly gold, 
zinc and copper) remain a promising prospect. Exploration continues by a number of 
international companies and extraction is expected to commence in the near future, offering 
possible relief to the balance of trade situation.  
Eritrea's foreign debt stands at 110.5% of GDP, the larger proportion of which was lent from 
multilateral creditors (WB, ADB). The servicing of this debt in 2006 amounted to 38.1% of export 
earnings. The IMF and the World Bank conducted a debt sustainability study in Eritrea in 2006, 
according to the findings of which Eritrea fulfils the debt criteria to benefit from Debt relief under 
the Highly Indebted Pour Countries (HIPIC) initiative. Indicatively the IMF/WB estimate that 
Eritrea's total public debt stands at 180% of GDP, and the net present value of that debt is 
equivalent to 641% of Eritrea's export earnings. For Eritrea to become fully eligible for debt relief 
under the initiative it must fulfil certain policy criteria, such as embarking on an IMF Staff 
Monitored Programme. To date no plans have been announced to embark on such a 
programme.  
Transport infrastructure is a priority area for the GSE. A considerable effort is made in order to 
expand the road network through the Warsai Yekealo campaign that involved community 
members and National Service corps in the past years. Similarly, activity is undertaken in water 
infrastructure, primarily for agricultural purposes, which remains limited in the country. 2006 saw 
the announcement by the GSE of the completion of a number of small and medium scale 
projects in the water sector and the completion of a number of new roads.  
Eritrea actively participates in regional integration initiatives and is a member of COMESA and 
the Community of the Sahel-Saharan States (CEN-SAD). Eritrea has harmonized its import duty 
regulations to COMESA standards. Both Ethiopia and Sudan are members of COMESA. 
However, as a consequence of the fact that the border between Ethiopia and Eritrea remains 
closed and that the border between Eritrea and Sudan has only recently reopened, Eritrea's 
participation in regional integration initiatives has yet to translate into practice concerning trade 
with its COMESA member neighbours.  
Eritrea continued to actively participate in the ESA EPA negotiations at the Regional Negotiating 
Forum (RNF) throughout 2006, following the establishment of its National Development and 
Trade Policy Forum (NDTPF) early in 2004. Members of the NDTPF come from the Eritrean 
National Chamber of Commerce, representing the private sector, and some key economic and 
policy ministries including National Development, Agriculture, Fisheries, Tourism, Trade and 
Industry, Transport and Communication and Energy and Mines.  
At the RNF and other senior level meetings, Eritrea consistently maintained its position that the 
EPA should be an instrument of development first, and of trade secondly. Consequently, it was 
one of the six Eastern and Southern Africa (ESA) member States that prepared their 
development matrices early on in the EPA negotiations process. The development matrix 
focused on the removal of supply constraints through investment in the productive sectors, 
capacity building and regional integration. Peace and security as a precondition for development 
and issues of food security, economic vulnerability of small states and the principles of 
asymmetry and differential treatment were also of interest for Eritrea throughout the negotiations.  
Eritrea also enjoys trade and investment cooperation with countries in the Middle East, including 
Saudi Arabia, Yemen, the Emirates and Israel. 
Transparency of public finance management remains limited in Eritrea. The fact that the GSE 
does not publish an annual budget means that it is not possible to assess the quality of public 
finance management or any improvements made in the area. Discussions held with the GSE to 
formulate a relevant program for the EC to extend its support of the Office of the Auditor General 
of Eritrea have been very positive. Implementation of this program would constitute a positive 
step in improving the quality of public finance management in Eritrea.  
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2.3. Update on the Social situation  
 
Income inequality in Eritrea remains low, with a GINI coefficient lower than 0.40. Approximately 
two-thirds of the population live under the national poverty line. The incidence and depth of 
poverty are higher in rural areas, where an estimated 68% of the population live, and especially 
in the pastoralist eastern and western lowlands. Almost 50% of the economically active 
population is female.  
In education, the Net Enrolment Ratio (NER) was 51.5%, 18.9% and 14.1% at the elementary, 
middle and secondary levels respectively in 2003/2004. There have been marked improvements 
in the educational situation of girls since independence, but further improvements are needed. 
Internal efficiency indicators in Education are low. In 2005 the Government developed a $ 240 
million five-year Education Sector Development Programme (ESDP). The EC contributes to this 
programme €53M.  
In the health sector, the Government in the past 15 years has intervened in the areas of health 
infrastructure, human resources for health, provision of essential drugs and medical equipments, 
etc. It currently focuses on reproductive health care, treatment and control of infectious diseases 
such as upper respiratory infections, diarrhoea, tuberculosis, malaria and HIV/AIDS. The health 
situation has improved since independence, but Eritrea still faces a number of challenges to 
achieve the related MDGs. Both the infant mortality and under-5 mortality rates are below 
average for sub-Saharan Africa. Maternal mortality remains high but has decreased to 630 per 
100,000 live births as compared to 998 per 100,000 live births in 1995. Eritrea has an estimated 
general population HIV sero-prevalence rate of 2.46 %. Recent Ministry of Health figures show 
the prevalence is contained to 1.73%.  
Despite the formal adoption of equality between the sexes since independence, considerable 
efforts need to be made in this area, especially in rural societies. One area of distinct 
infringement of women’s rights, stemming from traditional perceptions, has been the widespread 
practice of female circumcision, which was applied to approximately 89% of the female 
population according to the latest study (EDHS 2003). In 2007, after thorough consultations with 
community and religious leaders, the GOE outlawed female circumcision. 
 
Eritrea ranks 157 out of 177 countries according to the Human Development Report 2006 and is 
projected to achieve eight of the ten MDGs targets by 2015 (i.e. being off-track in eradicating 
extreme poverty and achieving universal primary education)
2: 
-  MDG 1 – Eradicating extreme poverty and hunger: The main constraints on eradication of 
extreme poverty and hunger are the adverse impact of the border conflict, recurring droughts, 
low agricultural productivity, poor infrastructure, weak private sector and declining aid 
assistance.  
-  MDG 2 – Universal primary education: Factors contributing to low enrolment and under-
achievement are lack of access to schools, insufficient learning materials, poorly qualified 
teachers, poor learning environment and internal inefficiencies reflected by high repetition 
and drop-out rates.  
-  MDG 3 – Promote gender equality: The main constraint to gender equality include 
traditional attitudes, low family income, girl domestic responsibilities, long distance to school, 
female teachers shortage and early marriage.  
-  MDG 4 – Reduce child mortality: The decline in children mortality can be attributed to 
increased immunization coverage, the decreased prevalence of vaccine preventable 
diseases (maternal and neo-natal tetanus eliminated, no polio and measles deaths were 
registered in the last few years) and the decrease in malaria morbidity. 
-  MDG 5 – Improve maternal health: Low results in maternal health are mainly related to 
shortage of trained birth attendants, cultural preference for home delivery, poor antenatal, 
delivery and postnatal care and limited emergency obstetric facilities. 
                                                 
2 The road map to 2015 is based on crucial assumptions: a) resolution of the border conflict, b) favourable 
climatic condition, c) robust and sustainable economic growth and development and d) successful 
mobilization of resources (both domestic and international). 
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-  MDG 6 – combat HIV/AIDS, malaria and other diseases: The major constraints for further 
progresses in HIV/AIDS are slow behaviour change, widespread stigma and limited scope for 
care and treatment. For malaria, sexually transmitted diseases and tuberculosis, the main 
impediments are the inadequate access to mosquito nets and the limited institutional 
capacity, respectively.       
 
Table I – Selected social indicators 
 
2.4. Update on the environmental situation
4 
Preparation for a Country Environmental Profile (CEP) for Eritrea was initiated at the end of 2006 
(and finalised in early 2007). Eritrea can be divided into three zones based on a combination of 
topography, geology and climate: 1) central highlands zone, 2) western lowlands zone and 3) 
eastern lowlands zone including the coastal plains. Most parts of the country (70%) are classified 
as hot to very hot with mean annual temperature above 27 °C. Annual rainfall is erratic and 
characteristic of a semi-arid climate:  about 50% the country receives less than 300 mm, and only 
about 10% more than 600 mm of rain per annum. Eritrea’s economy is largely dominated by 
subsistence agriculture, predominantly agro-pastoral. 
 
The major environmental threat identified is land degradation, which is attributable to intertwined 
causes, both natural (recurrent drought, torrential rains) and man-made (unsustainable land 
management, such as deforestation and overgrazing). The GSE has taken commendable steps 
to reverse this negative trend, mainly by engaging the population in massive soil and water 
conservation works, but a lot remains to be done. For instance, long-term land tenure rights 
would foster more environment-friendly farming practices. 
 
Terrestrial and agricultural biodiversity has suffered from war, droughts and increasing human 
pressure. By contrast, the marine biodiversity has remained largely untouched. 
 
                                                 
3 Source: Eritrea Millennium Development Goals Report, July 2005 (published in 2006) 
4 Unless otherwise specified, the source is the Country Environmental Profile, drafted in the framework of 
the 10
th EDF programming. 
Selected Social Indicators related to the MDGs
3 
Starting 
value 
(1993-95)
Ending 
value 
(2001-03) 
ERITREA
target 
value 
(2015) 
MDG 
target 
value 
(2015) 
1.   Proportion of population below poverty line  53  66  48  33 
2.   Prevalence of underweight children <5 years of age  44  40  24  24 
I
m
p
a
c
t
 
3.   < 5 mortality rate (per 1,000 live births)  136  93  30  45 
4.   Net enrolment ratio in elementary education   30  44  82  100 
5.   Proportion of  Grade 1 pupils reaching Grade 5  70  80 (est.)  100  100 
6.   Ratio of girls to boys in elementary, middle, 
secondary and tertiary education 
80 
84 
65 
17 
81 
80 
57 
15 
100 
100 
86 
34 
100 
100 
100 
100 
7.   Proportion of births attended by skilled health 
personnel  20 28  70  70 
8.   Proportion of 1 y. old children immunised against 
measles  51 84  98  80 
9.   HIV prevalence rate.  n/a  2.4  < 2.4  < 2.4 
O
u
t
c
o
m
e
 
10. Proportion of pop. without access to safe drinking 
water.   84 33  20  20   8
Supply of safe drinking water is insufficient by any standard, which explains the still large 
prevalence of waterborne diseases. Improving the quality and quantity of water supply has been 
rightly identified as a priority by the GSE. 
 
Energy consumption is amongst the lowest in the world. Biomass accounts for two third of it. 
 
The Department of Environment (DOE) is initiating the second National Communication Report to 
the United Nations Framework Convention on Climate Change (UNFCCC). 
 
The DOE of the Ministry of Land, Water and Environment (MoLWE) is responsible for ensuring 
the correct enforcement of the national environmental policies and programmes, assisted by 
environmental inspectors in each of the six Zobas. 
 
Both the GSE’s Macro-policy document (1994) and the National Economic Policy Framework and 
Program (1998) insist on the need of adopting sound environment policies. Eritrea is signatory to 
a number of international conventions and protocols. A National Environmental Management 
Plan was prepared in 1995 and National Environmental Impact Assessment Guidelines were 
developed in 1999. However, some gaps and weaknesses have been identified by the Country 
Environmental Profile compiled in 2006 in the national and sector policies as well as in the 
institutional set up and capacities to appropriately address the environmental challenges. 
 
Table II: Selected Indicators (Compiled: Ministry of National Development) 
 
 
  2004 2005  2006  2007 
Basic data        
1  Population (in millions)  4.1  4.2  4.3  4.4 
   - annual change in %  2.6  2.8  3.0  3.1 
2a  Nominal GDP (in millions of Nakfa )  13,018  15,048  18,060  21,672 
2b  Nominal GDP per capita (in US$)  170  209  216  218 
2c   - annual change in %  6.3 22.9  3.3  0.9 
3  Real GDP (annual change in %)  2  4.8  2  2.5 
4  Gross fixed capital formation (in % of GDP)  22.6  24  25  25 
International transactions        
5  Exports of goods and services (in % of GDP)  9.4  2.8  1.9  2 
6  Trade balance (in % of GDP)  -62.0 -47.7  -42.9  -39.7 
7  Current account balance (in % of GDP)  5.8  0  -1.1  -1.2 
8  External debt (in % of GDP)  99.4  110  110.5  111.3 
9  External debt service (in % of exports of goods )  30.3  32.7  38.1  39.4 
10  Foreign exchange reserves (in months of imports )   0.49  0.59  0.48  0.50 
Government        
11  Revenues (in % of GDP)  44.8  36.9  33.5  34.6 
   - of which: grants (in % of GDP)  17.3  10.1  7.9  8.2 
12  Expenditure (in % of GDP)  53.7  49.3  50.1  51.7 
   - of which: capital expenditure (in % of GDP)  20.5  14.5  13.9  15.2 
13a  Deficit (in % of GDP) including grants  -8.2  -11.7  -13.3  -13.8 
13b  Deficit (in % of GDP) excluding grants  -25.8  -22.0  -21.2  -22.7 
Other        
14  Consumer price inflation (annual average change in %)  25.1  12.4  10.9  10.5 
15  Interest rate (Deposit annual rate)  5  5  5  5 
16  Exchange rate (annual average of national currency per 1 US$)  20.5  15  15  15 
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3.   OVERVIEW OF PAST AND ONGOING CO-OPERATION  
3.1. Focal  sectors  (7
th, 8
th and 9
th EDF) 
The EC response strategy for the 9
th EDF concentrates resources on a short-term approach. It 
identifies the following areas for support: (1) post-conflict rehabilitation including reconstruction of 
social infrastructure in war-affected areas and support to the education sector; (2) demobilisation 
and reintegration of soldiers; and (3) transport sector. 
Previous EDF resources have similarly been focused on rehabilitation efforts, including food 
security, education and health. 
 
3.1.1.   Focal Sector 1: Post Conflict Rehabilitation (7
th, 8
th and 9
th EDF) 
a) Results 
Within the framework of post-conflict rehabilitation the Commission is supporting the 
Governments general rehabilitation efforts, with specific focus on social and transport 
infrastructure in war-affected areas. Progress has been made in developing specific projects 
aiming in particular at rehabilitating schools and health facilities as well as water supply systems. 
As for transport infrastructure, following two unsuccessful tenders (initially launched in October 
2004 with a second call in June 2005), it was decided in 2006 to cancel the Nefasit-Dekemhare-
Tera Imni road project and decommit allocated funds.  
Considering the slow progress in commitments in previous years, significant achievements have 
been made during 2006, both in terms of the tendering for the education programme as well as 
reaching a final agreement on the remaining specific activities to be carried out in order to obtain 
sustainable living conditions in the war-affected regions. 
 
b) Activities 
EC support to the Education sector (9.ACP.ERY.9): Following the identification and formulation 
process conducted late 2005, a €53 million financing agreement was signed by the GSE in 
February 2006 to support the ESDP in primary education and technical and vocational education 
and training (TVET): 
- Technical Assistant to the Ministry of Education: The procurement notice for an international 
restricted service tender was published in February 2006. The 16 offers were received on the 
10
th of April and 6 consortia were short-listed by the Contracting Authority on the 8
th of May.  
From that time onwards, the tender process was stalled for 6 months due to the absence of 
agreement on the invitation to tender between the NAO office and the EC delegation (contentious 
discussions mainly consisted of divergent interpretation of template article of the contract special 
conditions included in the tender dossier). The invitation to tender was eventually sent to the 6 
short-listed consortia at the end of October with a deadline for submitting the offers on the 21
st of 
December 2006. 
- Trust Fund with the World Bank: Discussion with the World Bank (WB) on the drafting of the 
Administration Agreement (AA) began early 2006. At the end of the year, the tripartite 
discussions between the GSE, WB and EC were approaching the final phase.    
 
Post Conflict Rehabilitation Programme (PCRP): €15M has been made available for the 
reconstruction and rehabilitation of war damaged economic and social infrastructures through the 
PCRP. During 2005 it was decided to cancel the recruitment of the foreseen International and 
National Technical Assistants and in 2006 it was agreed to focus the programme on rehabilitation 
of economic infrastructures (Hirgigo oil jetty via a trust fund with the World Bank) and social 
infrastructures (two water supply projects in Gash Barka in collaboration with GTZ). Due to the 
changes mentioned above the initial implementation schedule has been significantly delayed and 
a rider including a time extension of two years is expected to be processed in 2007. In terms of 
the specific projects under PCRP, the feasibility and design study for the oil jetty was completed   10
in January 2006. A final decision on the preferred option was made by the GSE in the last quarter 
of 2006 with a resulting need to mobilise additional resources for the oil jetty project. For the two 
water projects, detailed design and tender documents were finalised and approved by the 
Commission in October 2006. The publication of the tender by the GSE had not taken place by 
the end of the year. The delay in implementation caused concern by GTZ which considered 
suspending funding, but no action was taken before the end of the year. 
 
Nefasit-Dekemhare-Tera Imni road: The project was cancelled and the service contract for tender 
and supervision with BCEOM terminated. Remaining funds for the project were decommited. 
 
Road Maintenance & Safety Programme: see under transport below. 
 
Short Term Programme to Aid Reconstruction and Recovery in Eritrea: The only outstanding 
individual commitment to close in 2007 is with RRI  Beller / RRI International (7.ACP.ERY.12.76). 
 
c) Integration of cross-cutting themes in the reconstruction and rehabilitation sector  
Gender and Environmental issues are taken into consideration in the ESDP and have been duly 
considered when drafting the financing proposal for the EC Support to the Programme. 
Institutional capacity building will be one of the focal areas of EC intervention, given the low of 
capacity – notably absorption capacity – of the Ministry of Education.  
 
One of the objectives of the Short Term Programme to Aid Reconstruction and Recovery in 
Eritrea (STPARR) is to strengthen the institutional infrastructure. The aim of the institutional 
support package is to improve the Eritrean authorities’ long-term capability to identify and assess 
rehabilitation and recovery programmes as well as implement, monitor and evaluate them. 
Several of the projects, in particular re-forestation projects, have considerably positive 
environmental effects. 
The feasibility and design study for the construction of the oil jetty includes a detailed 
Environmental Impact Assessment (EIA). 
 
3.1.2. Focal Sector 2: Demobilisation/Reintegration (7
th, 8
th and 9
th EDF) 
a) Results 
At the time of programming 9
th EDF resources, demobilisation constituted a strategic priority for 
the country and the demobilisation and reintegration of soldiers was expected to lead to boost 
reconstruction and development. With the aim of demobilising 200,000 soldiers the Emergency 
Demobilisation and Reintegration Support Programme (EDRP) was defined in 2002 with 
completion expected by the end 2006. The overall progress of the programme has been lower 
than initially envisaged with a total number of demobilised soldiers reaching only approximately 
100,000 by end 2004. The slowdown was mainly caused by the stalemate in the border 
demarcation with Ethiopia and the increased risk for military conflict. 
 
b) Activities 
Emergency Demobilisation and Reintegration Support Programme (EDRP): The commitment 
expired by the end of 2006 with no activities carried out in 2006. 
The formulation phase for the additional €23M earmarked from 9
th EDF ETR for a demobilisation 
programme was commenced in the first half of 2006. During a formulation mission in August 
2006, the GSE however requested the transfer of funds to a recently formulated Integrated Rural 
Development Programme (see below). A change of focus was consequently agreed with the 
Commission resulting in no further activities expected for demobilisation in Eritrea in the coming 
years.   11
 
c) Integration of cross-cutting themes in the demobilization sector  
The armed forces include many women and the demobilisation process is totally egalitarian in 
respect of gender. As to reintegration of demobilized soldiers in the urban and rural 
environments, or otherwise into the social and economic environments, all measures and 
precautions have been taken including medical and HIV checks,  counselling, career guidance 
and reinsertion into economic activities. The programme provides for strong and well designed 
measures for institutional development and capacity building. 
 
3.1.3. Focal Sector 3: Transport (9
th EDF) 
 
a) Results 
Considered to be part of the medium to long term approach of the 9
th EDF CSP, the transport 
sector is the third focal sector of Community funding. The Government is engaged in a two fold 
approach for the transport sector: rehabilitation of transport infrastructures in war-affected 
regions and the development of a long-term national transport strategy. 9
th EDF resources for the 
transport sector aimed specifically at the rehabilitation of the Nefasit-Dekemhare-Tera Imni road 
(see above) and provision of technical assistance to develop the Road Sector Development 
Programme (RSDP) comprising policies, strategies, an investment programme and a 15 year 
action plan. 
Following the decommitment of funds for the Nefasit road project mentioned above, it was 
agreed to increase the allocation for the planned Road Maintenance & Safety Programme 
(RMSP) from €18M to approximately €40M and focus transport interventions on the increasing 
road maintenance back log in the country and road safety. 
As a continuation of the Technical Assistance (TA) provided to MOPW for a number of years, TA 
for 2006 was mobilised through the Beneficiary Framework Contract (BFC) in 2005 with 
commencement in January 2006. The TA achieved good progress in the majority of actions 
foreseen in the ToR. The update of the RSDP has however not led to the foreseen 
implementation of the action plan by Government. 
b) Activities     
TA to MOPW: The TA has completed his assignment in December 2006 as foreseen in the TOR. 
Close to the completion of the contract the MOPW requested additional TA support for 2007 and 
the mobilisation process for TA (through the BFC) was subsequently initiated. 
Road Maintenance & Safety (RMS) Programme: Following the decommitment of funds for the 
Nefasit road project mentioned above, it was agreed to increase the allocation for the Road 
Maintenance & Safety Programme (RMSP) from €18M to €40M (partially funded under the 
transport heading, partially under the post conflict rehabilitation heading) and present two 
separate financing proposals for the works and service components respectively. On the basis of 
the project identification fiche for the €18M project approved in February 2006, a Financing 
Proposal (FP) for Phase I (€4.3M for services) was submitted to EC headquarters in November 
2006 and approved by Quality Support Group (QSG) in December. A consultancy mission for the 
preparation of the Project Identification Fiche (PIF) and FP for the works component (€ 34.45M) 
commenced in November 2006. As a result, the PIF was submitted for QSG approval in 
December 2006 and the FP for Phase II is expected to be submitted in the first quarter of 2007. 
 
Sectoral studies: One of the main activities of the Technical Assistant to the MOPW is to finalise 
and approve the ToR for the Transport Sector Study, which is included in the 9
th EDF NIP. While 
this work is progressing, important steps forward have taken place in the road sub-sector, with 
the completion of the Road Sector Development Programme (RSDP) - the Government’s official 
road sector policy, strategy and action programme for the 15 year period 2005-2020. These 
developments have to be taken into account in the more precise definition of objectives for the 9
th 
EDF transport sector study and the RMS Programme.    12
 
c) Integration of cross-cutting themes in the transport sector  
Gender, environmental and HIV / AIDS issues have been integrated within the RMSP. It is 
recognised that capacity building is essential at all levels in projects and activities within the 
transport sector and the RMSP includes a significant capacity building component. The TA 
provided to the Ministry of Public Works focused interventions on institutional development and 
capacity building. 
 
3.2. Projects and programmes outside focal sectors (7
th, 8
th and 9
th EDF) 
 
Food Security/Rural Development 
Integrated Rural Development Programme (IRDP): Late 2006, the EC fielded a formulation 
mission to prepare a financing proposal for a project titled “Support to the IRDP”, with possible 
funding from the 9
th EDF. During the 9
th EDF ETR, the EC proposed that this project be financed 
by the 10
th EDF. Following the GsE’s recent decision to discontinue the IRDP, there is a need to 
identify alternative projects under the focal sector rural development / food security. 
 
Bird flu project: At the NAO’s request, and in full collaboration with the Ministry of Agriculture 
(MoA), an identification fiche for a project titled “Emergency preparedness intervention against 
HPAI and strengthening of the animal disease surveillance network”, has been prepared and 
ToR for a formulation mission were drafted at the end of 2006. The purpose of this 3-year project 
is to build on the outputs of the PACE project (see 3.5.3) and enable the MoA to quickly detect 
any bird flu presence in Eritrea. 
 
Energy 
 
a) Results 
With the aim of creating stimulating conditions for social and economic development of the 
Massawa area, the Commission supported a project to contribute to the reconstruction of the 
electrification of the Eastern Region of Eritrea by fully rehabilitating the transmission line, 
substations and distribution systems in the area located between Massawa and Ghinda. 
 
b) Activities  
Massawa Electrification Programme: By the end of 2005 all of the major components of the 
programme have been completed. One additional element was added during 2005 to complete a 
so-called “sustainability package”. This mostly consisted of additional cabling requirements and 
was completed by mid 2006. Furthermore, during 2006, the closure phase of the works and 
supervision contracts was initiated and an audit for the works contract prepared for execution in 
2007. 
EU Energy Facility: Information was successfully disseminated in Eritrea on the Energy Facility. 
Following the launch of a Call for Proposals in late June 2006, Eritrea received seven 
applications in October 2006. Five proposals were accepted after the Concept Note evaluation 
and admitted to a detailed evaluation which will take place in 2007. 
 
c) Integration of cross-cutting themes in the energy sector  
Gender and Environmental issues are important elements in the Massawa Electrification 
Programme, where integration of transmission lines and substations into the environment has 
been successfully achieved and the provision of electric power enabling creation of small scale 
economic activities will benefit many women. The EUEI focuses on renewable energy such as 
geothermal and wind for which there is rich potential in Eritrea and which have important   13
potential for reduction of pollution, as well as energy in the context of poverty alleviation with 
important emphasis on benefit to women. Capacity building in private and public organizations 
and companies is a key element in all projects and activities in the energy sector.  
 
Return and Reintegration of Refugees, IDPs and Expellees 
a) Results 
Resources were made available in 2001 for operations in favour of refugees; under Article 255 of 
the Lomé convention and €10M were earmarked for Eritrea. There were almost 300,000 
refugees living in camps in Eritrea at the time, including more than 260.000 Internally Displaced 
People (IDPs), and almost 80,000 expellees. Moreover, UNHCR signed a tripartite agreement 
with the governments of Eritrea and Sudan for the repatriation of 162.000 Eritrean refugees, most 
of them displaced since the independence struggle. The Commission had started discussions 
with the Government on the programming of these funds at the beginning of 2001, and it was 
agreed that the EC resources would be targeted at the rehabilitation and reconstruction of basic 
social services – essentially water, education and health infrastructures – for two priority target 
groups: the first series of operations would focus on IDPs and cover one of the main areas of 
return, while the other would support the reintegration of refugees from Sudan in the border 
region, where most of the returnees wish to settle. As de-mining in those areas was a 
precondition for a safe return, the EC and the GSE also decided to allocate resources to 
emergency de-mining in the Temporary Security Zone. 
 
b) Activities 
Programme in Support of Refugees and Internally Displaced Persons in Eritrea: The Financing 
Agreement was signed in October 2002 for an amount of €2,175M. A ceiling increase to €2,6M 
was approved during 2004. This programme was implemented by three NGOs with the following 
projects:  
- Rehabilitation of Damaged Elementary Schools in War-affected Areas: The NGO Lutheran 
World Federation managed this project, which resulted in the rehabilitation of buildings, 
equipment and furniture of primary schools in Gash Barka. The contract was completed by the 
end of 2005 and the commitment closed in 2006. 
- Reconstruction of Water Systems in Favour of Internally Displaced People: The NGO Manitese, 
was responsible for this project. Taxation and NGO Proclamation issues were instrumental in 
preventing completion with the NGO receiving notification from the Government in February 2006 
that they could no longer operate in Eritrea resulting in the suspension of their activities. While 
the final report was received from Manitese in mid 2006, the audit of the programme was carried 
out in December 2006. 
- Senafe Hospital: The NGO Premiere Urgence is implementing this project. This project was 
originally entitled “Rehabilitation of Health Facilities in Favour of War Displaced Persons in 
Eritrea”, covering five rural health centres in Gash Barka During the long delays in the approval 
of the Financing Agreement, the originally earmarked five rural health centres were rehabilitated 
by other agencies. Consequently, the GSE and Premiere Urgence proposed to reallocate the 
funds to finance a first phase rehabilitation of the referral Senafe District Hospital. The NGO 
arrived in December 2004 to embark on revision of design and tender documents. At the end of 
2004 it was already apparent that an extension of the Financing Agreement by one year (until 
end 2006) would be necessary for the satisfactory implementation of the project objectives. 
Unfortunately the Financial Regulations are clear and this was impossible. Due to the delay in 
NGO registration and the impossibility of extension the NGO was only able to prepare design and 
tender documents within 2005. A final report  was received and a recovery of remaining funds 
followed. 
Complementary to the activities above (Phase I), a second phase was contracted (again with 
Premiere Urgence). However, as it is funded from the Rehabilitation Budget Line 21.032000, it is 
therefore a separate project from the EDF financed Phase I. The financing Agreement for Phase 
II was signed in 2004 and the project preparation progressed during the year. A service contract 
with the NGO was signed in December 2005 with completion by end October 2007. Despite   14
extensive delays in awarding the works contract the project is continuing with expected further 
delays in implementation. The NGO will likely not complete the assignment during the existing 
contract and modalities to accomplish the objectives were discussed with government in late 
2006. 
Support to the Voluntary Repatriation and Reintegration of Eritrean Refugees from Sudan: The 
project was implemented by UNHCR and completed in 2005. It resulted in the provision of social 
infrastructure for the resettlement of forty-thousand refugees from Sudan. The programme has 
attained the majority of its targets in respect of reconstruction and rehabilitation of primary 
schools, health centres and village water supplies. In 2006 the TOR for an ex-post evaluation 
were prepared and discussed with government. The evaluation is scheduled to take place in 
2007. 
Mine Action Capacity Building Programme, MACBP: The expected results were the 
strengthening of the capacity of the Eritrean Mine Action institutions, Eritrea De-Mining Authority 
(EDA) and Eritrea De-Mining Organization (EDO), to enable them to effectively reduce the socio-
economic impact of landmines and UXOs, as well as the strengthening of Ministry of Labour and 
Human Welfare to develop an integrated victim support data base. The project was started up in 
October 2004 under UNDP management. Unfortunately the Government of Eritrea confiscated 
many of the project vehicles without warning in March 2005 and required the majority of the 
techical assistants to leave Eritrea. The NAO informed donors verbally that due to the stalemate 
on the border issue, Eritrea was forced to discontinue demining, terminating implementation 
(including mine-awareness and victim support). At the end of 2005 Norway definitively withdrew 
funding from the programme and UNDP wrote to the Government to inform them that they 
wished to terminate the activities. No activities were carried out in 2006 while it is expected to 
carry out a verification mission in 2007. 
 
c) Integration of cross-cutting themes in the Refugees sector  
In all the projects in this sector, focusing on improvement of health and education, water supply 
and reinsertion assistance, the gender and environmental issues as well as institutional 
development and capacity building, are promoted, mainly at the “grassroot level”. 
All de-mining projects and activities aim at an improved environment free of mine contamination. 
Additionally, the result of the de-mined environment is equally beneficial for men, women and 
children.  
3.3.  Utilisation of resources for non-State actors (NSAs) 
The CSP mentions that a specific effort will be made to integrate NSAs in the preparation and 
implementation of reconstruction/rehabilitation through the form most adapted to the needs of the 
country. Discussions with the NAO on programming the use of the envelope allocated to civil 
society in the NIP for the 9th EDF (€1M) were inconclusive. No programmes/projects were 
identified with the Non State Actors. 
3.4.  Utilisation of B envelope 
Given the overall low level of commitment of the A-Envelope, the indicative amount, €8.8 million 
was reduced to €4.4 million in the Mid-Term Review (MTR). In 2005, ECHO used its drawing 
right on the B-envelop (7% of the original amount, ie € 620,000) through a contract with FAO for 
the provision of farming inputs. 
 
With the 9
th EDF ETR, the remaining funds (€ 3,780,000) of the B-envelop have been transferred 
to the long-term development reserve to be used within the Eat Africa region for humanitarian 
and emergency assistance. 
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3.5. Other  instruments 
3.5.1.   STABEX 
Eritrea never benefited from Stabex funds. 
3.5.2.   SYSMIN 
Eritrea never benefited from SYSMIN funds. 
3.5.3. Regional  co-operation 
Eritrea is a member of several regional organisations (notably COMESA and IGAD). Being a 
member of these organisations, the country takes part in the 9 EDF regional indicative 
programme of the ESA region. Eritrea can thus benefit from the regional programme notably in 
the areas of economic integration and trade, management of natural resources and transport and 
communications which are the focal sectors for the ESA 9 EDF RSP/RIPs.  
Eritrea benefits from the € 20 million Facility for preparation of EPA negotiations. An EPA 
assessment study was launched in 2004. The results of the EPA study have not yet been shared 
with the delegation. 
  
Pan-African Control of Epizootics (PACE), (7 ACP RPR 744): As in all 30 African countries 
covered by this regional project, implementation in Eritrea came to an end in October 2006. The 
project has been implemented over nearly 6 years, between January 2001 and October 2006 
and has disbursed slightly over EUR 1 million. The Ministry of Agriculture swiftly submitted the 
required reports for the last two programme estimates still open. A recovery order was issued by 
the Delegation and ToR for the audit were prepared at the end of 2006. 
 
EU-ACP Water Facility: 
Two projects were selected for Eritrea under the 1
st call for proposals (9 ACP RPR 39) in January 
2006 as follows: 
Contractor  Location  EC contribution / duration  Activities 
Oxfam  Mai Mine, Debub  751,822 € / 36 months  Supply of water for 
domestic use, improved 
sanitation and hygiene 
practices 
IFRC/RCSE  Nation-wide  2,227,507 € / 36 months  Safe water supply, 
improved hygiene 
practices, safe disposal 
of human / animal waste 
The Oxfam contract was due to start in August 2006. However, following a change of project 
location, the project has been delayed and partly suspended until the design for the new sites is 
completed and approved. The other project has not started either, as the authorisation to recruit 
a WATSAN delegate has not been secured yet. 
No project for Eritrea was selected under the second Water Facility call for proposals. 
 
3.5.4.  Community budget lines 
3.5.4.1.  De-mining (budget line 19.020400) 
Land Mine Impact Survey, LIS: The project managed by UNDP was substantially completed 
during 2004 and ended in 2005. The project  successfully attained all targets, namely to complete 
a comprehensive landmine impact survey, containing the locations and socio-economic impact of 
mines and UXOs in Eritrea, in accordance with the international mine action standards, to   16
analyze the data, and effectively develop a national mine action strategic plan. The commitment 
was closed during 2006. 
 
For other mine action activities see 3.2 above. 
 
3.5.4.2.  Rehabilitation (budget line 21.032000) 
See 3.2 above. 
 
3.5.4.3.  Food aid/Food security (budget lines 21.020100 and 21.020200) 
 
Food Aid: Under the Financing Agreement FOOD/2004/16822 signed in January 2005, the 
European Commission delivered 12,400 tonnes of wheat in June 2005 aimed for free distribution 
to the population. Following a change of implementation modalities to cash-for-work, the GSE 
monetized the food during spring 2006, to finance a newly launched national cash-for-work 
programme. In order to regularise this change and amend the agreement accordingly, the 
Government has been requested to supply the EC with information on the generation and use of 
the generated funds. [A reply was received in March 2007, which is being analysed by EC 
headquarters. Subsequently, if the planned audit and evaluation reports turn out to be 
satisfactory, an amendment to the FA will be signed and the programme will be closed.] 
NGO Food Security/Food Aid Projects: 
Decision FOOD/2005/17299: the EC Delegation launched a call for proposals with deadline in 
May 2006 for a total amount of €3M. Three projects were selected as follows, all located in zoba 
Debub: 
NGO  Location  EC contribution / duration  Activities 
Vision Eritrea  Senafe  988,362 € / 30 months  Dam construction, crop 
land terracing, vegetable 
gardens, DMK 
distribution 
Oxfam  Mai Mine, Areza, De 
Barwa 
972,176 € / 36 months  Irrigation, wells and dams 
construction, seed 
vouchers and ploughing 
services, extension 
services 
CARE  Mendefera, Emni Haili  1,038,461 € / 24 months  Dams and wells 
construction, multiplying 
of improved seeds, seed 
vouchers, training in 
vegetable production, 
home economy and 
nutrition 
The implementation starting dates are between October 2006 and January 2007. So far only 
Vision Eritrea has been able to sign a MoU with the Ministry of Agriculture and start the activities. 
Both Oxfam and CARE face difficulties regarding implementation modalities, change of location 
and seed distribution. 
Decision FOOD/2004/17016: €3M was awarded to four NGO projects (ICCO, Haben, GVC, 
COSV) late 2005 following a call for proposals. Of these only ICCO has been registered by the 
Eritrean authorities, the remaining three were instructed to cease operations on February 9
th 
2006. Following the dissolution of the NGO, Haben’s contract has been closed, while the GVC 
and COSV contracts have been suspended. More than a year after the implementation starting 
date, the ICCO project has not been able to start pending signature of a Memorandum of   17
Understanding (MoU) with the Ministry of Education regarding the school feeding activities. The 
EC contribution of the ICCO contract is € 650,277. 
Decision FOOD/2003/4953: Four projects were selected in 2004 for a total EC contribution of € 
2,530,237 (ICCO/DIA, ISCOS, RTI, GMA). All four projects have encountered significant delays 
in implementation. No-cost extensions have been or will be granted. All four NGOs have been 
registered by the GSE. The fuel constraints since autumn 2006 have further delayed the 
implementation. 
Decision FOOD/2001/2513: The Adari-Shitel food security programme (Anseba), implemented by 
Gruppo Missioni Asmara (GMA), for an amount of EUR 1.271.773, came to an end on 
02/04/2006. An external evaluation of the project was made in November 2006. 
Direct cooperation 
The EC allocated €3M to Eritrea, from the 2005 EU budget, for a food security project. A twofold 
project was formulated in 2005, on the consolidation and expansion of the National Nutrition 
Surveillance System (NNSS) and the preparation of an agricultural census (FOOD/2005/17782). 
A financing decision was taken by the EC HQs late December 2005 and was signed by the NAO 
in October 2006. It was also agreed that a new FAO mission will be launched in 2007 to assess 
the capacity of the Ministry of Agriculture and the National Statistics and Evaluation Office 
(NSEO) to implement the project. Regarding the NNSS component, discussions have been 
initiated with the Ministry of Health for the signature of a MoU and possible modifications of the 
nutrition surveys modalities. 
 
3.5.4.4.  NGO Co-financing (budget line 21.020300) 
Decision ONG-PVD/2002/021/165: 'Strengthening the National Confederation of Eritrean 
Workers capacities as a provider of labour services and training during the reintegration phase'. 
The project is implemented by the NGO Istituto Sindacale Per La Cooperazione Allo Sviluppo 
(ISCOS) and commenced on 1 April 2003 for an initial period of 40 months, extended to 52 
months in June 2006. The activities are ongoing; however the construction of the foreseen 
training centre in Massawa is delayed and has not yet started.  
Decision ONG-PVD/2003/066/136: 'Poverty Alleviation through Empowering Local Communities'. 
This project is being implemented by Health Net/ TPO. 
Decision ONG-PVD/2003/066/137: 'Alleviating poverty of people living with and affected by 
HIV/AIDS in Asmara'. This project was implemented by CESVI Cooperazione e Sviluppo in 
partnership with the local organization BIDHO during its first year. However, following the May 
2005 NGO Proclamation, CESVI has not been registered and can no longer operate in Eritrea. 
The project has therefore been closed (some procedural steps still to be finalised). 
Decision ONG-PVD/2005/113-256: 'Integrated women's health and empowerment program to 
eradicate poverty in Gash Barka Zone of Eritrea'.  The contract for the project implementation 
was signed with CARE in February 2006. Activities are not yet started pending MoLW 
endorsement of the project. 
Decision ONG-PVD/2004/6239: Following a global call for proposals, three projects were 
selected for funding for a total EC contribution of € 2,135,632 and the contracts were signed late 
2005. GVC and ManiTese both failed to be registered by the GSE, and the contracts have been 
suspended. These NGOs were requested by the GSE to cease their operations in Eritrea in 
February 2006. 
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NGO  Project title  EC contribution / duration 
CARE 
(Registered) 
Integrated women's health and empowerment 
program to eradicate poverty in Gash Barka 
649,756 € / 30 months 
Manitese 
(Not Registered) 
Restoration of sustainable livelihood 
conditions, Molqui sub-zoba 
744,985 € / 36 months 
GVC 
(Not Registered) 
Community forestry development, soil and 
water conservation, water facility 
improvement and capacity building in zoba 
debub 
740,891 € / 36 months 
 
No NGO proposals were selected by the Headquarter for Eritrea under the 2005 programme. 
 
3.5.4.5.   Forestry / Environment budget lines 
 
Decision ENV/2006/17911: One proposal was selected for Eritrea and a contract signed in the 
summer 2006 with RTI for an EC contribution of €1M. Implementation started on 01/10/2006 as 
per contract. Main activities are distribution of fuel-efficient stoves and Moringa seedlings, 
support to forestry enterprises (palm leaf and Sisal) and capacity building for the local actors. 
 
 
3.5.4.6.  European Initiative for Democracy and Human Rights 
 
In 2005, three EIDHR Micro-projects awarded to two local and one international NGO in 2004 
started. Haben, which was forced to close, as they were not registered, completed the project 
Promoting Women's Health and Cultural Rights in the Kerkebet sub-Region of Eritrea. Citizens 
for Peace in Eritrea has been implementing the project on the Dissemination of knowledge about 
the Rights of Children in Eritrea. An extension was granted. Refugee Trust International has been 
implementing a project on Women's Rights Promotion in Gursub.  
 
Under the EIDHR, Support for Democratisation, Good Governance and the Rule of Law global 
CfP 2004, two NGOs were awarded grants in 2005. However, only one, ISCOS Marche, has 
been registered in Eritrea. Their project “Enhancing the Role of the Trade Unions in Defense of 
the Workers’ Rights as an Integral Part of Human Rights as defined by the ILO Fundamental 
Conventions” started in June 2006 and should run for 30 months. 
 
 
3.5.5.  European Investment Bank 
The European Investment Bank had no activities or mission in Eritrea in 2006. No EIB envelope 
is included in the 2002/2007 financial allocation linked to the Country Strategy Paper. 
 
3.5.6. ECHO 
 
In 2006, ECHO allocated EUR 6 million to Eritrea, and signed the following contracts: 
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Partner  Program/location  Amount (EUR)  Start date  End Date 
ICRC Protection  and 
economic 
assistance 
2,000,000 01/07/2006  31/05/2007 
CARE Livestock,  Debub 
& NRS 
656,441     01/07/2006  31/05/2007 
Oxfam  Watsan, Debub  500,000  01/0 8/2006  31/05/2007 
Médecins du 
Monde 
Primary Health 
Care, NRS 
500,000 0  1/07/2006  31/05/2007 
UNICEF Nutrition, 
naitonwide 
944,363 01/02/2007  31/05/2007 
WHO Health,  NRS  500,000  01/01/2007  31/05/2007 
      
Total   5,100,804*     
  
*Two contracts with International Rescue Committee (IRC) have been cancelled, because the 
NGO had to cease its operations in Eritrea.  
 
 In addition, ECHO signed the following contract with CARE, funded from the regional financing 
decision: 
 
Partner  Program/location  Amount (EUR)  Start date  End Date 
CARE   Drought 
preparedness, 
SRS 
526,293 01/10/2006  30/09/2007 
 
 
4.  ASSESSMENT OF PERFORMANCE INDICATORS 
An external evaluation of Eritrea CSP was carried out during 2005, in the framework of an 
assessment exercise including 12 ACP countries. The main objective was to provide the 
Commission and the ACP Countries with key findings and lessons from past and current 
cooperation for preparing the next generation of Country Strategy Papers. This exercise has 
provided valuable inputs to future review exercises.  
The evaluation did not directly address the scope, relevance, and quality of performance 
indicators. However, it concluded that the two prime objectives in the CSP, i.e. post conflict 
rehabilitation and peace building and conflict prevention, were valid but that insufficient emphasis 
was given to the external security issue on the success of the internal interventions. Since the 
evaluation, an EU strategy for the Horn of Africa
5 has been developed which addresses also 
external security issues. Furthermore, EC interventions in the infrastructure sector, the social 
sector, and the food security and rural development sector were concluded to vary in relevance 
and effectiveness and to be limited in efficiency. The main reasons for these conclusions were 
the difficult access to information on Eritrean overall economic plans, including annual budget; 
the inability to use budget support as a method of funding in Eritrea; the considerable timescales 
involved in implementing projects and programmes in Eritrea. These challenges will be 
addressed in the 10
th EDF CSP to the extent possible. Particular attention will be paid in the 
context of the 10
th EDF CSP/NIP to performance indicators keeping in mind however that the 
general lack of data makes use of indicators for monitoring purposes difficult. 
The 7
th EDF-financed projects are slowly but steadily coming to an end and it is expected that the 
7
th EDF accounts will be closed in the course of 2007. The same is true for the 8
th EDF. In 2006, 
the 9
th EDF has seen an increase in individual commitments; payments shall increase in 2007 
and the trend will be maintained in 2008. 
                                                 
5 Communication from the Commission to the Council and the European Parliament: "Strategy for Africa: an EU 
regional political partnership for peace, security and development in the Horn of Africa", SEC (2006) 1307.    20
 
5. DONORS' COORDINATION AND HARMONISATION 
 
During 2004 the GSE suspended the practice of quarterly “Development Partners’ Meetings” 
introduced in 2003, and has not resumed since, despite requests by a number of donors. 
EU Member States continue to coordinate on a regular weekly basis, and coordination is good.  
Overall donor coordination remains weak and the sharing of information and experiences is still 
carried out in an ad hoc bilateral basis in most instances. However, sectoral coordination is 
improving in specific areas such as education and transport. Donors held discussions to intensify 
coordination among themselves in 2006, and efforts are being made to independently establish a 
new donor coordination mechanism. These efforts are being spearheaded by the World Bank 
and UNDP, with the active contribution of the EC Delegation.  
 
6. DIALOGUE IN COUNTRY WITH THE NAO AND NSAs 
 
During 2006 dialogue with the NAO on development cooperation issues continued, as mutual 
trust was being built on both sides, despite deadlocks such as the failure to produce a Joint 
Annual Report for 2005. Meetings between the NAO and the Delegation were held on a regular 
basis on issues such as the state of advancement of projects, already approved programmes 
and the manner in which implementation should proceed, and proposed commitments for new 
programmes.  
Extensive consultations were also held between the NAO and the EC Delegation concerning the 
drafting of the 10
th EDF CSP/NIP for Eritrea. These discussions were conducted in a positive 
atmosphere and considerable progress has been made in the drafting of the documents with 
mutual approval.    
Discussions with NSAs remained limited in 2006 in part due to the small number of independent 
NSAs, and in part given that the NAO considers that there is no need to involve NSAs in 
discussions on strategy and projects together with the EC. The NAO assures that the Ministry of 
National Development regularly carries out consultations on policies and projects directly with 
NSAs, and that consultations concerning the 10
th EDF CSP should be carried in this fashion 
without direct EC involvement.  
7. CONCLUSIONS 
 
The political landscape in Eritrea continues to be impacted by the lack of progress towards the 
border demarcation with Ethiopia, in spite of the final and binding decision of the EEBC. Tensions 
between the two countries continue to be high.  
Relations between Eritrea and Sudan saw a marked improvement in 2006. The peaceful solution 
achieved in Eastern Sudan, formalised with a peace agreement signed in Eritrea, has normalised 
the situation along the Eritrea – Sudan border, which has been reopened.   
Eritrea's  estimated GDP per capita is approximately US$ 200
6. According to GSE figures the 
economy of Eritrea grew at an estimated 2% in 2006, a drop from the growth rate of 4.2% 
achieved in 2005. Population growth rate over 2006 was estimated at 3%. Inflation remains a 
two-digit figure. The GSE has yet to commence publishing an annual budget. The GSE reduced 
the budget deficit from 22% of GDP in 2005 to 21.2% in 2006 (excluding grants), however the 
consistent budget deficit run in recent years can be assumed to be one of the main sources of 
inflationary pressure in Eritrea. The trade deficit continues to be large and constitutes one of the 
                                                 
6 Source: IMF Article IV Consultations 2005, Staff Report.    21
major challenges to the Eritrean economy. Eritrea has suffered a depletion in foreign exchange 
reserves in 2006. In response the GSE has imposed strict limitations on imports. The restrictions 
of private importers introduced in 2005 continued to apply in 2006. During 2006 the possession 
of foreign currency without formal permission was made illegal for Eritrean citizens.  
The private sector activity is weak, while mineral resources remain a promising prospect.  
Eritrea's foreign debt stands at 110.5% of GDP, the larger proportion of which was lent from 
multilateral creditors (WB, ADB). The IMF and the World Bank conducted a debt sustainability 
study in Eritrea in 2006, according to the findings of which Eritrea fulfils the debt criteria to benefit 
from Debt relief under the Highly Indebted Pour Countries (HIPIC) initiative. For Eritrea to 
become fully eligible for debt relief under the initiative it must fulfil certain policy criteria, such as 
embarking on an IMF Staff Monitored Programme. To date no plans have been announced to 
embark on such a programme.  
Eritrea continued to actively participate in the ESA EPA negotiations at the RNF throughout 
2006. 
Eritrea ranks 157 out of 177 countries according to the Human Development Report 2006 and is 
projected to achieve eight of the ten MDGs targets by 2015 (i.e. being off-track in eradicating 
extreme poverty and achieving universal primary education). 
 
With regard to development cooperation, as part of the end of term review which took place in 
2006, it has been agreed to adjust the country strategy as contained in the CSP and NIP, with 
the following elements: i) an increase of the financial amount for the ongoing "Post conflict 
rehabilitation project"; ii) as for "Demobilisation/Reintegration", in the context of a policy 
reformulation the Government decided to secure the integration of the demobilised soldiers in the 
rural areas through an integrated approach on rural development and iii) in view of the difficulties 
encountered in agreeing tender awards for classical road construction projects, the focus of this 
sector has been changed and a "Road maintenance and safety programme" was formulated for 
implementation in 2007. With regard to implementation, some progress was made in most 
sectors/programmes/projects. 
 
In 2006 some €9 million have been disbursed in Eritrea, of which € 2.8 million out of budget lines 
financed projects. No new global commitments were made in the course of the year whereas 
individual commitments were made for a total of € 15.9 million of which € 4 million for budget 
lines financed projects. The forecasts for 2007 indicate that about €16.5 million will be paid out 
during this year, of which €5 million from budget lines. For 2008, forecasted disbursement for 
EDF will amount to about €12 million. 
 
The main budget lines utilised during 2006 were ‘Food Aid’ and ‘Food Security’. Under the 
European Initiative for Democracy and Human Rights (EIDHR), a call for proposals was launched 
in late 2006 (with combined 2005 and 2006 funds) but no eligible applications were received. 
ECHO allocated € 6 million to Eritrea in 2006. 
 
Donors' coordination has seen some positive developments in 2006 with better perspectives for 
2007. The dialogue between the Delegation and the NAO on development cooperation issues 
continued, as mutual trust was being built on both sides, despite deadlocks such as the failure to 
produce a Joint Annual Report for 2005.  Discussions with NSAs remained limited in 2006 
although the NAO assured that the Ministry of National Development regularly carries out 
consultations on policies and projects directly with NSAs.  
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LIST OF ACRONYMS 
 
APL – Anti-personnel Landmines budget line 
BoE – Bank of Eritrea 
BOP – Balance of payment 
CAP – Consolidated Appeal for Emergency (launched by the UN System) 
CSP – Country Strategy Paper 
EC – European Commission 
ECHO – European Commission Humanitarian Office 
EDA – Eritrean Demining Agency 
EDF – European Development Fund  
EDRP – Emergency Demobilisation and Reintegration Programme 
EIB – European Investment Bank 
EMAP – Eritrean Mine Action Programme 
EPLF – Eritrean People Liberation Front 
ERN – Eritrean Nakfa 
ERP – Emergency Reconstruction Programme 
ERREC - Eritrean Relief and Refugees Commission 
EU - European Union 
GDP – Gross Domestic Product 
GSE - Government of the State of Eritrea 
ICRC – International Committee of the Red Cross 
IDPs – Internally Displaced People 
IMF – International Monetary Fund 
LIS – Landmine Impact Survey 
LDCs – Least Developed Countries 
MoA – Ministry of Agriculture 
MoPW – Ministry of Public Works 
NAO – National Authorising Officer 
NGO – Non Governmental Organisation 
NIP – National Indicative Programme 
OAU – Organisation of African Unity 
PACE – Pan African Campaign against Epizootics 
PFDJ – People’s Front for Democracy and Justice 
RAO – Regional Authorisation Officer 
SAF – Structural Adjustment Facility 
STPARR – Short Term Programme to Aid Reconstruction and Recovery 
TEGPRS – Transitional Economic Growth and Poverty Reduction Strategy 
TSZ – Temporary Security Zone 
UN – United Nations 
UNDP – United Nations Development Programme 
UNMAS – United Nations Mine Action Service 
UNMEE – United Nations Mission to Ethiopia and Eritrea 
WB – World Bank 
WFP – World Food Programme 
WTO – World Trade Organisation   23
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 Table of macroeconomic indicators 
 
2000 2001 2002 2003  2004  2005 2006  2007 
Basic data           
1  Population  (in  millions)  3.5 3.7 4.0 4.0  4.1  4.2 4.3  4.4 
   - annual change in %  2.0  2.3  2.4  2.5  2.6  2.8  3.0  3.1 
2a  Nominal GDP (in millions of Nakfa )  6,098  7,593  8,862  10,455 13,018 15,048 18,060  21,672 
2b  Nominal GDP per capita (in US$)  140  147  150  160  170  209  216  218 
2c   - annual change in %  3.7  5  2.0  6.7  6.3  22.9  3.3  0.9 
3  Real GDP (annual change in %)  -12.0  9.0  0.7  2.4  2  4.8  2  2.5 
4  Gross fixed capital formation (in  %  of  GDP)  19 20 18 22  22.6  24 25  25 
International transactions             
5  Exports of goods and services (in % of GDP)  5.7  2.8  8.0  4.7  9.4  2.8  1.9  2 
6  Trade balance (in % of GDP)  -61.5 -54.8 -56.2 -76.3  -62.0  -47.7 -42.9  -39.7 
7  Current account balance (in % of GDP)  1.5  4.2  3.6  5.2  5.8  0  -1.1  -1.2 
8  External debt (in % of GDP)  54.1  76.6  78.6  105.2  99.4  110  110.5  111.3 
9  External debt service (in % of exports of goods )  6.2  7.6  15.1  29.7  30.3  32.7  38.1  39.4 
10  Foreign exchange reserves (in months of imports )   0.9  1.1  0.73  0.35  0.49  0.59  0.48  0.50 
Government             
11  Revenues (in % of GDP)  34.6  26.2  38.1  55.7  44.8  36.9  33.5  34.6 
   - of which: grants (in % of GDP)  18.9  17.5  10.3  19.2  17.3  10.1  7.9  8.2 
12  Expenditure (in % of GDP)  66.7  58.5  57.3  53.3  53.7  49.3  50.1  51.7 
   - of which: capital expenditure  (in  %  of  GDP)  14.7 17.9 20.5 16.5  20.5  14.5 13.9  15.2 
13a  Deficit (in % of GDP) including grants  -32.1 -34.8 -30.2  2.5  -8.2 -11.7 -13.3  -13.8 
13b  Deficit (in % of GDP) excluding grants  -51.5 -52.5 -42.5 -17.4  -25.8  -22.0 -21.2  -22.7 
Other             
14  Consumer price inflation (annual average  change  in  %)  19.9 14.6 16.9 22.7  25.1  12.4 10.9  10.5 
15  Interest rate (Deposit annual rate)  ---  ---  5  5  5  5  5  5 
16  Exchange rate (annual average of national currency per 1 US$)  9.6  11.3  14  17.9  20.5  15  15  15 
Source: Government of Eritrea 
 Selected Indicators related to the MDGs 
 
 
Goals and Targets 
Starting 
value 
(1993-95) 
Ending 
value 
(2001-03) 
Eritrea 
target value
(2015) 
MDG 
target value
(2015) 
1. Proportion of population below poverty line  53  66  48  33 
2. Prevalence of underweight children   44  40  24  24 
3. Net primary school enrollment  30  44  82  100 
4. Ratio of girls to boys in primary, secondary and 
tertiary education 
80 
65 
17 
81 
57 
15 
100 
86 
34 
100 
100 
100 
5. Under –five mortality rate (per 1,000 live births)  136  93  30  45 
6.  Maternal mortality ratio  985  581  246  246 
7. Prevalence of HIV/AIDS  N/A  2.4  < 2  < 2 
8. Malaria cases per 1,000  N/A  36  < 36  < 36 
9. Environmental resources: forest cover, of land area  13.9  32  > 32  > 32 
10. Proportion without access to safe drinking water   84 33 25   20 
 
 Source: MDG report, Eritrea, July 2005  
 
 
 
 ANNEX 2 
 
FED 7 Tableaux de synthese pour ERITHREE  
 
Nature Engagem.I  %I/dot Engagem.II  %II/I Payé  %p/II Temp. 
Engagem.I 
Temp. 
Engagem.II 
Temp. 
Payé 
** DOT. PROGRAMME 
INDICATIF  47,172,166.94 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
SUBVENTIONS (TOTAL)  47,172,166.94 100.0 46,254,305.04 98.1 45,735,752.22 98.9 0.00 -128,057.58 -1,353.23 
AIDES D'URGENCE  1,748,218.39 0.0 1,748,218.39 100.0 1,748,218.39 100.0 0.00 0.00 0.00 
AIDES REFUGIES  3,728,383.64 0.0 3,728,383.64 100.0 3,728,383.64 100.0 0.00 0.00 0.00 
CAPITAUX A RISQUES  8,000,000.00 0.0 8,000,000.00 100.0 8,000,000.00 100.0 0.00 0.00 0.00 
!! TOT. HORS PROGRAMME 
INDICATIF(LOME)  13,476,602.03 0.0 13,476,602.03 100.0 13,476,602.03 100.0 0.00 0.00 0.00 
T O T A U X :  60,648,768.97  59,730,907.07   59,212,354.25   0.00 -128,057.58 -1,353.23 
** S O L D E S (DES NON....) 
:     917,861.90   518,552.82     789,804.32 645,257.17   
 FED 8 Tableaux de synthese pour ERITHREE  
 
Nature Engagem.I  %I/dot Engagem.II  %II/I Payé  %p/II Temp. 
Engagem.I 
Temp. 
Engagem.II 
Temp. 
Payé 
** DOT. PROGRAMME 
INDICATIF  2,250,000.00 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
PROGRAMME 
INDICATIF(LOME)  2,250,000.00 100.0 2,250,000.00 100.0 2,250,000.00 100.0 0.00 0.00 0.00 
AIDES D'URGENCE  9,609,903.98 0.0 9,609,903.98 100.0 9,609,903.98 100.0 0.00 0.00 0.00 
AIDES REFUGIES  8,983,188.99 0.0 8,465,327.97 94.2 7,776,261.57 91.9 0.00 0.00 0.00 
!! TOT. HORS PROGRAMME 
INDICATIF(LOME)  18,593,092.97 0.0 18,075,231.95 97.2 17,386,165.55 96.2 0.00 0.00 0.00 
T O T A U X :  20,843,092.97  20,325,231.95   19,636,165.55   0.00 0.00 0.00 
** S O L D E S (DES NON....) 
:     517,861.02   689,066.40     517,861.02 689,066.40   
 FED 9 Tableaux de synthese pour ERITHREE  
 
Nature Engagem.I  %I/dot Engagem.II  %II/I Payé  %p/II Temp. 
Engagem.I 
Temp. 
Engagem.II  Temp. Payé 
** DOT. ENVELOPPE A / 
DOCUP  149,577,833.06 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
POL.SECTOR./ PROJETS/ 
PROGRAMMES  74,845,000.00 0.0 10,316,796.55 13.8 5,485,733.80 53.2 45,250,000.00 4,031,916.36 33,707.49 
!! TOT. TOTAL 
ENVELOPPES A 
/DOT.PTOM 
74,845,000.00 0.0 10,316,796.55 13.8 5,485,733.80 53.2 45,250,000.00 4,031,916.36 33,707.49 
** DOT. ENVELOPPE 
B_/ UTILISATION 
RESERV 
4,400,000.00 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
AIDE D URGENCE - 
GESTION ECHO  620,000.00 0.0 619,830.00 100.0 495,864.00 80.0 0.00 0.00 0.00 
!! TOT. TOTAL 
ENVELOPPES 
B(COTONOU) 
620,000.00 0.0 619,830.00 100.0 495,864.00 80.0 0.00 0.00 0.00 
T O T A U X :  75,465,000.00  10,936,626.55   5,981,597.80  45,250,000.00 4,031,916.36 33,707.49 
** S O L D E S (DES 
NON....) :     64,528,373.45   4,955,028.75     105,746,457.09 8,953,237.62 
 Delegation in: ............ Forecast of contracts and payments and decommitments
(extensions, decommitments, secondary commitments and payments)
Table 3 - Budget
Country: Eritrea
Extension Amount
to be to be
date date Total Total Total requested decommited
Decision no
Entity in 
charge
Title decision end of imple- primary Contracts paid RAC RAL Y/N contracts payments contracts payments contracts payments
mentation commitm. A B C D A+C B+D
Dec DDH/2003/005-944 ER B7-701 EIDHR Microprojects 2003, Eritrea 19/11/03 150.000 135.132 109.598 14.868 40.402 10.000 10.000
Dec DDH/2004/006-144 ER
19.01 04 11: Technical Assistance - 
Delegations 01/03/04 550 550 550 0 0
Dec FOOD/2002/003-041 ER
Eritrea - Technical Support to the Ministry of 
Agriculture 30/12/02 31/12/05 1.904.702 1.686.334 1.548.801 218.368 355.901 355.901
Dec FOOD/2004/016-822 ER Food-Aid for Eritrea 2004 04/10/04 31/12/09 3.000.000 2.705.791 2.645.819 294.209 354.181 354.181
Dec FOOD/2004/016-930 ER
Food Aid/Food Security Urgent Assistance 
Programme - Erythree 29/11/04 1.000.000 794.488 635.590 205.512 364.410 269.396 95.014 95.014
Dec FOOD/2005/017-299 ER
Food Security Programme 2005 - NGO 
Programme Erythree 17/06/05 3.000.000 2.999.999 1.177.506 1 1.822.494 784.682 784.682
Dec FOOD/2005/017-782 ER
Support to the information systems 
(agricultural statistics and nutritional 
surveillance) 23/12/05 23/12/08 3.000.000 0 0 3.000.000 3.000.000 523.316 273.316 500.000 500.000 1.023.316 773.316
Dec FOOD/2006/018-025 ER
AWP 2006 for food aid and food security 
NGO allocation Eritrea 26/06/06 3.000.000 0 0 3.000.000 3.000.000 3.000.000 1.000.000 3.000.000 1.000.000
Dec REH/2004/005-979 ER
Second phase of the Rehabilitation of Senafe 
Hospital 28/12/04 30/06/10 1.990.000 195.100 63.048 1.794.900 1.926.952 1.600.000 370.000 437.000 1.600.000 807.000
Ctr ER DDH/2004/89073 (ISCOS) 406.326 171.166 235.160 97.264 97.264
Ctr ER ENV/2006/114-379 (RTI) 1.000.000 357.330 642.670 180.890 180.890
Ctr ER FOOD/2001/48421 (GMA) 1.271.773 959.700 312.073 312.073
Ctr ER FOOD/2004/84597 (GMA) 497.739 346.296 151.443 101.669 101.669
Ctr ER FOOD/2004/84598 (RTI) 680.000 409.106 270.894 101.447 101.447
Ctr ER FOOD/2004/84599 (ICCO) 661.291 394.599 266.692 200.562 200.562
Ctr ER FOOD/2004/84608 (ISCOS) 691.207 334.954 356.253 95.711 95.711
Ctr ER FOOD/2005/108-897 (ICCO) 650.277 160.570 489.707 141.560 141.560
Ctr ER FOOD/2005/109-020 (COSV) 564.743 0 564.743
Ctr ER FOOD/2005/115-562 (GVC) 995.404 0 995.404
Ctr ER FOOD/2006/125-627 (ECORYS) 19.965 5.990 13.975 13.975 13.975
Ctr ER ONG-PVD/2000/47236 (ACORD) 986.603 682.083 304.520 304.520
Ctr ER ONG-PVD/2003/21165 (ISCOS) 743.970 447.689 296.281 221.884 74.397 296.281
Ctr ER ONG-PVD/2004/66136 (TPO) 721.024 254.632 466.392 197.145 197.145
Ctr ER ONG-PVD/2004/66137 (CESVI) 443.523 118.974 324.549 63.385 63.385
Ctr ER ONG-PVD/2005/113256 (CARE) 649.756 273.789 375.967
Ctr ER ONG-PVD/2005/114026 (GVC) 740.891 0 740.891
Ctr ER ONG-PVD/2005/114184 (Mani Tese) 744.985 0 744.985
Ctr ER MAP/2004/87611 (UNDP) 1.000.000 600.000 0 400.000 400.000
17.045.252 21.986.871 11.697.790 8.527.858 18.816.939 1.996.071 2.123.316 1.370.280 3.500.000 3.589.621 5.623.316 4.959.901
The download from CRIS may have to be completed (manually) with components from global commitments (decision level 1) split between different delegations - since these will not in all cases be automatically attributed to the Delegation.
1st semester 2007 2nd semester 2007 Total 2007
Information downloaded from CRIS on: 31 January 2007 FORECAST 2007
1Forecast start semester￿
Forecast end semester
Situation before forecast Forecast 2007 S1 Forecast 2007 S2 After forecast
Decision nr Contracted RAC Commitment Decommitment Recovered Commitment Decommitment Contracted Paid Recovered RAC RAL
- no decision 2.803.910 -2.803.910 0 0 00 000 0 -2.803.910 -1.642.092
DDH/2003/005-944 135.132 14.868 0 0 0 0 0 0 10.000 0 14.868 30.402
DDH/2004/006-144 550 0 0 0 00 000 0 00
FOOD/2002/003-041 1.686.334 218.368 0 -355.901 0 0 0 0 0 0 -137.533 0
FOOD/2004/016-822 2.705.791 294.209 0 -354.181 0 0 0 0 0 0 -59.972 0
FOOD/2004/016-930 794.488 205.512 0 -269.396 0 0 0 0 0 0 -63.884 0
FOOD/2005/017-299 2.999.999 1 0 0 0 0 0 0 784.683 0 1 1.037.811
REH/2004/005-979 195.100 1.794.900 0 0 0 0 0 0 517.024 0 194.900 1.039.928
FOOD/2005/017-782 0 3.000.000 0 0 0 0 0 500.000 500.000 0 1.976.684 2.226.684
DDH/2005/017-250 0 150.000 0 0 00 000 0 150.000 150.000
FED/2004/016-983 0 0 0 0 00 000 0 00
FED/2005/017-355 0 0 0 0 00 000 0 00
FED/2006/017-930 0 0 0 0 00 000 0 00
FED/2006/018-630 0 0 0 0 00 000 0 00
FED/2006/018-673 0 0 0 0 00 000 0 00
FOOD/2006/018-025 0 3.000.000 0 0 00 000 0 3.000.000 3.000.000 0 3.000.000 0 3.000.000 0
0
00 0 00
00 0 0
0
00 0 00
00 0 0
0
00 0 00
150.000 0 150.000 0
370.000
3.000.000 0 3.000.000 523.316 273.316
1.990.000 63.048 1.926.952 1.600.000
95.014
3.000.000 1.177.506 1.822.494 00
1.000.000 635.590 364.410 0
0
3.000.000 2.645.819 354.181 00
1.904.702 1.548.801 355.901 0
0
550 550 0 00
150.000 109.598 40.402 0
Paid
0 1.642.092 -1.642.092 00
Notes:
- This report contains decisions in status provisional, committed, decided and ongoing.
- This report contains figures from contracts and invoices in status provisional, committed, decided, ongoing and closed.
- Decisions without the analytical breakdown entered in CRIS will not appear in this report.
- Data in this report will have been refreshed the day before the 'Last Report Refresh' date mentioned at the bottom of the 
report.
Commitment Paid RAL Contracted
Budget line ALL
Eritrea
2007 S1 Domain ALL
2007 S2 Delegation in charge ER2006 S1 2006 S2 Situation after
Situation before forecast Forecast Realised Realised Forecast Realised Forecast Realised Forecast Realised
Budget line Contract nr Contracted Paid Contracted % % Contracted % Paid % RAL RAL
21.020300 ONG-PVD/2003/021-165 743.970 447.689 00 N/A 0 N/A 00 N/A 221.884 0 0 % 74.397 296.281
21.020200 FOOD/2001/048-421 1.271.773 959.700 00 N/A 0 N/A 00 N/A 312.073 0 0 % 0 312.073
FOOD/2003/061-750 1.414.878 1.277.345 0 0 0 % 0 0 % 0 0 0 % 0 0 0 % 137.533 137.533
FOOD/2003/061-750 0 0 0 0 0 % 0 0 % 0 0 0 % 0 0 0 % 0 0
21.020300 ONG-PVD/2004/066-136 721.024 254.632 00 N/A 00  % 0 0 N/A 197.145 0 0 % 269.247 466.392
21.020300 ONG-PVD/2004/066-137 443.523 118.974 00 N/A 0 N/A 00 N/A 50.000 0 0 % 274.549 324.549
21.020200 FOOD/2004/084-597 497.739 346.296 00 N/A 00  % 0 0 N/A 00 N/A 49.774 151.443
21.020200 FOOD/2004/084-598 680.000 409.106 00 N/A 00  % 0 0 N/A 00 N/A 169.447 270.894
21.020200 FOOD/2004/084-599 661.291 194.037 00 N/A 00  % 0 0 N/A 200.562 200.562 100 % 66.130 266.692
21.020200 FOOD/2004/084-608 691.207 334.954 00 N/A 00  % 0 0 N/A 95.711 0 0 % 116.976 356.253
19.020400 MAP/2004/087-611 1.000.000 600.000 00 N/A 00  % 0 0 N/A 00 N/A 0 400.000
19.040300 DDH/2005/089-073 0 0 0 406.326 N/A 171.166 100 % 0 0 N/A 00 N/A -171.166 235.160
FED/2004/093-408 17.700 0 0 0 0 % 0 0 % 0 0 0 % 0 0 0 % 17.700 17.700
19.040300 DDH/2004/096-073 44.493 28.959 00 N/A 0 N/A 00 N/A 15.534 0 0 % 0 15.534
19.040300 DDH/2004/096-155 50.000 40.000 00 N/A 0 N/A 00 N/A 10.000 0 0 % 0 10.000
FED/2004/096-207 146.529 0 0 0 0 % 0 0 % 0 0 0 % 0 0 0 % 146.529 146.529
21.020200 FOOD/2005/099-363 794.488 635.590 00 N/A 00  % 0 0 N/A 95.013 0 0 % -95.013 158.898
21.020100 FOOD/2005/102-912 149.972 0 00 N/A 90.000 N/A 00 N/A 00 N/A 149.972 59.972
21.020200 FOOD/2005/102-912 149.972 0 00 N/A 90.000 100 % 0 0 N/A 45.000 0 0 % 14.972 59.972
FED/2005/105-542 173.963 0 0 0 0 % 0 0 % 0 0 0 % 0 0 0 % 173.963 173.963
FED/2005/107-225 179.985 0 0 0 0 % 0 0 % 0 0 0 % 0 0 0 % 179.985 179.985
21.020100 FOOD/2005/108-897 0 0 0 650.277 N/A 160.570 N/A 00 N/A 00 N/A 0 489.707
21.020200 FOOD/2005/108-897 0 0 0 650.277 N/A 160.570 N/A 00 N/A 00 N/A 0 489.707
21.020100 FOOD/2005/109-020 0 0 0 564.743 N/A 00  % 0 0 N/A 00 N/A -228.319 564.743
21.020200 FOOD/2005/109-020 0 0 0 564.743 N/A 00  % 0 0 N/A 00 N/A -155.220 564.743
FED/2005/110-152 23.146 0 0 600 0 % 0 0 % 0 0 0 % 0 0 0 % 23.146 23.746
FED/2005/110-152 0 0 0 600 0 % 0 0 % 0 0 0 % 0 0 0 % 0 600
21.020300 ONG-PVD/2005/113-256 0 0 0 649.756 N/A 273.788 N/A 00 N/A 00 N/A 0 375.968
21.020300 ONG-PVD/2005/114-026 0 0 0 740.891 N/A 00  % 0 0 N/A 00 N/A -352.763 740.891
21.020300 ONG-PVD/2005/114-184 0 0 0 744.985 N/A 00  % 0 0 N/A 00 N/A -315.101 744.985
21.020500 ENV/2006/114-379 0 0 0 0 0 % 0 0 % 0 1.000.000 N/A 357.330 357.330 100 % -357.330 642.670
21.032000 REH/2005/115-411 0 0 0 195.100 N/A 63.048 100 % 0 0 N/A 37.514 0 0 % -100.562 132.052
21.020100 FOOD/2005/115-562 0 0 0 995.404 N/A 00  % 0 0 N/A 00 N/A -311.063 995.404
21.020200 FOOD/2005/115-562 0 0 0 995.404 N/A 00  % 0 0 N/A 00 N/A -212.939 995.404 Food Security Ongoing 212.939
REHABILITATION/REFU Ongoing 63.048
Food Security Ongoing 311.063
NGO co-financing (PVD Ongoing 315.101
Environment Ongoing 0
NGO co-financing (PVD Ongoing 0
NGO co-financing (PVD Ongoing 352.763
European Development Ongoing 0
European Development 0 0
Food Security Ongoing 228.319
Food Security Ongoing 155.220
Food Security Ongoing 0
Food Security Ongoing 0
European Development Ongoing 0
European Development Ongoing 0
Food Security Ongoing 0
Food Security Ongoing 90.000
European Development Ongoing 0
Food Security Ongoing 158.898
Human rights & Democ Ongoing 0
Human rights & Democ Ongoing 0
Human rights & Democ Ongoing 171.166
European Development Ongoing 0
Food Security Ongoing 143.566
Antipersonnel mines Ongoing 400.000
Food Security Ongoing 101.447
Food Security Ongoing 200.562
NGO co-financing (PVD Ongoing 0
Food Security Ongoing 101.669
Food Security 0 0
NGO co-financing (PVD Ongoing 0
Food Security Ongoing 0
Food Security Ongoing 0
Paid
NGO co-financing (PVD Ongoing 0
Eritrea
Forecast
Domain Status
Budget line ALL
Forecast end semester 2007 S2 Delegation in chargER
Forecast start semester￿2007 S1 Domain ALL21.020100 FOOD/2006/123-167 0 0 00 N/A 0 N/A 0 988.362 N/A 320.318 320.318 100 % -320.318 668.044
21.020100 FOOD/2006/123-181 0 0 0 0 0 % 0 0 % 0 972.176 N/A 126.325 421.751 334 % -126.325 550.425
21.020100 FOOD/2006/124-297 0 0 0 0 0 % 0 0 % 0 1.039.461 N/A 130.610 435.437 333 % -130.610 604.024
21.020200 FOOD/2006/124-297 0 0 0 0 0 % 0 0 % 0 1.039.461 N/A 304.827 435.437 143 % -304.827 604.024
21.010401 FOOD/2006/125-627 0 0 0 0 0 % 0 0 % 0 19.965 N/A 19.965 5.990 30 % -19.965 13.976
FED/2006/128-476 0 0 0 0 0 % 0 0 % 0 19.995 0 % 0 0 0 % 0 19.995 European Development 0 0
Food Security Ongoing 0
Food Security Ongoing 0
Food Security Ongoing 0
Food Security Ongoing 0
Food Security Ongoing 0
Notes:
- This report contains contracts and invoices in status ongoing which have received a definitive visa.
- Contracts in this report without a budget line mentioned have no forecast registered.
- Contracts without the analytical breakdown entered in CRIS will not appear in this report.
- Data in this report will have been refreshed the day before the 'Last Report Refresh' date mentioned at the bottom of the 